
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/06/2014

ESTIMATE SUMMARY 12:56:30

CONTID: C17558         ESTIMATE NO: 0007 PROG 2005

PCN: 17558-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 Monte Vista Reconstruction PERCENT TIME:

PROJECT NO: NH 1602-127                   

US 160/285 Monte Vista Intersection

NAME OF ROAD: 160A

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 03/06/2014 DATE TIME STARTED 06/10/2013

1260 ROCK CREEK CIRCLE DATE LET 04/11/2013 DATE WORK BEGAN 06/10/2013

 DATE AWARDED 04/26/2013 DATE TIME STOPPED 12/18/2013

 DATE CONTRACT EXECUTED 05/08/2013 DATE ACCEPTED 12/18/2013

LAFAYETTE CO 80026                  DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,217,872.68 PARTICIPATING $ $ 21,146.33

AWARD PROJECT AMT: 3,984,902.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

21,146.33

21,146.33

21,146.33

$

$

$

$

4,217,872.69

0.00

4,217,872.69

0.00

4,217,872.69

-59,773.54

0.00

4,158,099.15

0.00

AMOUNT DUE 4,158,099.15 21,146.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,146.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

192.0 TIME ALLOW: 11/18/2013 ??:??:??

ORIG TIME ALLOW: 10/31/2013 ??:??:??
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 4,714.000

0.000

202-00200  
 

28,755.404,714.000

0.00

4,714.000

SY  

6.10000

0010 *Removal of Curb and Gutter 8,368.000

0.000

202-00203  
 

33,472.008,368.000

0.00

8,368.000

LF  

4.00000

0015 *Removal of Concrete Curb Ramp 353.000

0.000

202-00206  
 

2,612.20353.000

0.00

353.000

SY  

7.40000

0020 *Removal of Concrete Pavement (Special) 15,920.000

0.000

202-00212  
 

191,040.0015,920.000

0.00

15,920.000

SY  

12.00000

0025 *Removal of Asphalt Mat (Planing) 27,945.100

0.000

202-00240  
 

111,780.4027,945.100

0.00

27,945.100

SY  

4.00000

0030 *Removal of Light Standard 5.000

0.000

202-00700  
 

2,170.005.000

0.00

5.000

EACH

434.00000

0035 *Removal of Light Standard Foundation 31.000

0.000

202-00705  
 

9,610.0031.000

0.00

31.000

EACH

310.00000

0040 *Removal of Ground Sign 39.000

0.000

202-00810  
 

6,045.0039.000

0.00

39.000

EACH

155.00000

0045 *Removal of Sign Panel 24.000

0.000

202-00821  
 

744.0024.000

0.00

24.000

EACH

31.00000

0050 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

3,100.001.000

0.00

1.000

L S 

3,100.00000

0055 *Unclassified Excavation 2,990.100

0.000

203-00000  
 

104,653.502,990.100

0.00

2,990.100

CY  

35.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

40.00000

0065 Rolling 10.000

0.000

203-01140  
 

830.0010.000

0.00

10.000

HOUR

83.00000

0070 Blading 10.000

0.000

203-01500  
 

1,330.0010.000

0.00

10.000

HOUR

133.00000

0075 Combination Loader 9.400

0.000

203-01594  
 

700.309.400

0.00

9.400

HOUR

74.50000

0080 *Potholing 44.500

0.000

203-01597  
 

15,174.5044.500

0.00

44.500

HOUR

341.00000

0085 *Sweeping (With Pickup Broom) 28.000

0.000

203-01622  
 

4,676.0028.000

0.00

28.000

HOUR

167.00000

0090 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.95000

0095 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.55000

0100 *Gravel Bag 245.000

0.000

208-00034  
 

2,119.25245.000

0.00

245.000

LF  

8.65000

0105 Concrete Washout Structure 1.000

0.000

208-00045  
 

916.001.000

0.00

1.000

EACH

916.00000

0110 Storm Drain Inlet Protection 45.000

0.000

208-00050  
 

9,765.0045.000

0.00

45.000

EACH

217.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,960.00000

0120 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

1,800.0040.000

0.00

40.000

HOUR

45.00000

0125 Removal and Disposal of Sediment (Equipment) 19.000

0.000

208-00105  
 

1,425.0019.000

0.00

19.000

HOUR

75.00000

0130 Sweeping (Sediment Removal) 42.000

0.000

208-00106  
 

3,843.0042.000

0.00

42.000

HOUR

91.50000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0140 *Erosion Control Supervisor 110.000

0.000

208-00206  
 

13,200.00110.000

0.00

110.000

DAY 

120.00000

0145 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

2.65000

0150 *Reset Ground Sign 8.000

0.000

210-00810  
 

1,984.008.000

0.00

8.000

EACH

248.00000

0155 *Reset Sign Panel 22.000

0.000

210-00815  
 

682.0022.000

0.00

22.000

EACH

31.00000

0160 *Reset Traffic Signal Head 8.000

0.000

210-00831  
 

2,480.008.000

0.00

8.000

EACH

310.00000

0165 Adjust Manhole 14.000

0.000

210-04010  
 

6,846.0014.000

0.00

14.000

EACH

489.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Inlet 20.000

0.000

210-04020  
 

40,000.0020.000

0.00

20.000

EACH

2,000.00000

0175 Adjust Valve Box 6.000

5.000

210-04050  
 

2,651.0011.000

1,205.00

11.000

EACH

241.00000

0180 *Seeding (Native) 0.500

0.000

212-00006  
 

1,550.000.500

0.00

0.500

ACRE

3,100.00000

0185 *Soil Conditioning 0.500

0.000

212-00032  
 

3,405.000.500

0.00

0.500

ACRE

6,810.00000

0190 *Mulching (Weed Free Straw) 0.500

0.000

213-00004  
 

1,550.000.500

0.00

0.500

ACRE

3,100.00000

0195 *Mulch Tackifier 100.000

0.000

213-00061  
 

435.00100.000

0.00

100.000

LB  

4.35000

0200 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.000

ACRE

1,860.00000

0201 Conc Pvmt (Patching) 454.000

0.000

412-00190  
 

31,248.82454.000

0.00

454.000

SY  

68.83000

0205 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

12.50000

0210 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,480.001.000

0.00

1.000

L S 

2,480.00000

0215 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

84.50000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Health and Safety Officer 14.860

0.000

250-00110  
 

1,619.7414.860

0.00

14.860

HOUR

109.00000

0225 Aggregate Base Course (Class 6) 7,008.010

0.000

304-06000  
 

175,200.257,008.010

0.00

7,008.010

TON 

25.00000

0230 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

30.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

180.00000

0236 HMA (Patching) (Asph) 511.680

0.000

403-00720  
 

126,640.80511.680

0.00

511.680

TON 

247.50000

0237 HMA (Patching) (Asph) 207.400

0.000

403-00720  
 

38,576.40207.400

0.00

207.400

TON 

186.00000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 1,498.240

0.000

403-34721  
 

185,781.761,498.240

0.00

1,498.240

TON 

124.00000

0245 *Emulsified Asphalt (Slow-Setting) 770.000

0.000

411-10255  
 

19,250.00770.000

0.00

770.000

GAL 

25.00000

0250 *Concrete Pavement (10 Inch) 14,952.770

0.000

412-01000  
 

904,642.5914,952.770

0.00

14,952.770

SY  

60.50000

0255 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

2.70000

0260 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

32,984.0076.000

0.00

76.000

LF  

434.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

5.35000

0270 Concrete Sidewalk 4,776.700

0.000

608-00000  
 

171,961.204,776.700

0.00

4,776.700

SY  

36.00000

0271 Sidewalk Drain 25.600

0.000

608-10000  
 

6,043.9025.600

0.00

25.600

LF  

236.09000

0275 Concrete Curb Ramp 466.500

0.000

608-00010  
 

87,702.00466.500

0.00

466.500

SY  

188.00000

0280 Curb and Gutter Type 2 (Section II-B) 8,862.400

0.000

609-21020  
 

163,954.408,862.400

0.00

8,862.400

LF  

18.50000

0285 Median Cover Material (4 Inch Patterned Concret e) 4,119.080

0.000

610-00024  
 

25,744.254,119.080

0.00

4,119.080

SF  

6.25000

0290 *2 Inch Electrical Conduit (Plastic) 8,707.000

0.000

613-01200  
 

108,837.508,707.000

0.00

8,707.000

LF  

12.50000

0295 *2-1/2 Inch Electrical Conduit (Plastic) 402.000

0.000

613-01250  
 

6,030.00402.000

0.00

402.000

LF  

15.00000

0300 *3 Inch Electrical Conduit (Plastic) 561.000

0.000

613-01300  
 

8,976.00561.000

0.00

561.000

LF  

16.00000

0301 Pull Box (18"x30"x18") Deep 8.000

0.000

613-07060  
 

3,744.008.000

0.00

8.000

EACH

468.00000

0302 Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

5,280.006.000

0.00

6.000

EACH

880.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Wiring 1.000

0.000

613-10000  
 

15,500.001.000

0.00

1.000

L S 

15,500.00000

0310 *Luminaire (LED) 12.000

0.000

613-13000  
 

37,200.0012.000

0.00

12.000

EACH

3,100.00000

0315 *Light Standard Foundation 39.000

0.000

613-40010  
 

40,950.0039.000

0.00

39.000

EACH

1,050.00000

0320 *Sign Panel (Class I) 305.350

0.000

614-00011  
 

4,885.60305.350

0.00

305.350

SF  

16.00000

0325 *Sign Panel (Class II) 202.400

0.000

614-00012  
 

4,250.40202.400

0.00

202.400

SF  

21.00000

0330 *Steel Sign Support (2-Inch Round)(Post) 289.400

0.000

614-01512  
 

3,617.50289.400

0.00

289.400

LF  

12.50000

0335 *Steel Sign Support (2-Inch Round)(Socket) 30.000

0.000

614-01522  
 

1,860.0030.000

0.00

30.000

EACH

62.00000

0340 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 247.500

0.000

614-01585  
 

5,197.50247.500

0.00

247.500

LF  

21.00000

0345 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 25.000

0.000

614-01588  
 

8,525.0025.000

0.00

25.000

EACH

341.00000

0350 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

7,432.008.000

0.00

8.000

EACH

929.00000

0355 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

6,440.008.000

0.00

8.000

EACH

805.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Traffic Signal Face (12-12-12-12-12) 8.000

0.000

614-70560  
 

10,400.008.000

0.00

8.000

EACH

1,300.00000

0365 *Pedestrian Push Button (Special) 24.000

0.000

614-72862  
 

8,928.0024.000

0.00

24.000

EACH

372.00000

0370 *Pedestrian Push Button Post Assembly 10.000

0.000

614-72863  
 

12,400.0010.000

0.00

10.000

EACH

1,240.00000

0375 *Fire Preemption Unit and Timer 4.000

0.000

614-72866  
 

29,720.004.000

0.00

4.000

EACH

7,430.00000

0380 *Loop Detector Wire (Prefab) Special 4,765.000

0.000

614-72871  
 

59,562.504,765.000

0.00

4,765.000

LF  

12.50000

0385 *Traffic Signal-Light Pole Steel (1-35 Foot Mas t Arm) 2.000

0.000

614-81135  
 

37,200.002.000

0.00

2.000

EACH

18,600.00000

0385 MATERIAL ALLOWANCE 35' Mast Arms 0.000

0.000

0.000.000

0.00EACH

18,600.00000

0390 *Traffic Signal-Light Pole Steel (1-40 Foot Mas t Arm) 2.000

0.000

614-81140  
 

39,600.002.000

0.00

2.000

EACH

19,800.00000

0390 MATERIAL ALLOWANCE 40' Mast Arms 0.000

0.000

0.000.000

0.00EACH

19,800.00000

0395 *Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

18,600.001.000

0.00

1.000

EACH

18,600.00000

0395 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

18,600.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 Construction Surveying 1.000

0.000

625-00000  
 

51,400.001.000

0.00

1.000

L S 

51,400.00000

0401 Const Surveying (Hour) 106.400

0.000

625-00001  
 

10,640.00106.400

0.00

106.400

HOUR

100.00000

0405 *Mobilization 1.000

0.000

626-00000  
 

365,000.001.000

0.00

1.000

L S 

365,000.00000

0410 Public Information Services 1.000

0.000

626-01000  
 

13,500.001.000

0.00

1.000

L S 

13,500.00000

0415 *Epoxy Pavement Marking 46.530

0.000

627-00005  
 

10,934.5546.530

0.00

46.530

GAL 

235.00000

0420 *Pavement Marking Paint (Waterborne) 97.300

0.000

627-00011  
 

4,232.5597.300

0.00

97.300

GAL 

43.50000

0425 *Preformed Plastic Pavement Marking (Type I)(In laid) 3,914.000

0.000

627-01010  
 

54,796.003,914.000

0.00

3,914.000

SF  

14.00000

0430 *Methyl Methacrylate Pavement Marking (Inlaid) 
"Word/Symbol"

869.000

0.000

627-40003  
 

19,987.00869.000

0.00

869.000

SF  

23.00000

0435 *Methyl Methacrylate Pavement Marking (Inlaid) 
"XWalk/Stop Bar"

2,364.000

0.000

627-40003  
 

49,644.002,364.000

0.00

2,364.000

SF  

21.00000

0440 *Flagging 6,600.250

0.000

630-00000  
 

165,006.256,600.250

0.00

6,600.250

HOUR

25.00000

0445 *Traffic Control Inspection 59.000

0.000

630-00007  
 

8,024.0059.000

0.00

59.000

DAY 

136.00000
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PCN: 17558-BID    ESTIMATE RUN 03/06/2014

PROJECT: NH 1602-127                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Traffic Control Management 110.000

0.000

630-00012  
 

81,730.00110.000

0.00

110.000

DAY 

743.00000

0455 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

496.00000

0460 *Barricade (Type 3 M-B) (Temporary) 8.000

0.000

630-80336  
 

992.008.000

0.00

8.000

EACH

124.00000

0465 *Construction Traffic Sign (Panel Size A) 52.000

0.000

630-80341  
 

1,300.0052.000

0.00

52.000

EACH

25.00000

0470 *Construction Traffic Sign (Panel Size B) 68.000

0.000

630-80342  
 

3,366.0068.000

0.00

68.000

EACH

49.50000

0475 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

62.00000

0480 *Construction Traffic Sign (Special) 102.000

0.000

630-80344  
 

2,550.00102.000

0.00

102.000

SF  

25.00000

0485 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

24,800.004.000

0.00

4.000

EACH

6,200.00000

0490 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

1.000

0.000

630-80356  
 

929.001.000

0.00

1.000

EACH

929.00000

0495 *Drum Channelizing Device 267.000

0.000

630-80360  
 

3,337.50267.000

0.00

267.000

EACH

12.50000

0500 *Drum Channelizing Device (With Light) (Steady Burn) 14.000

0.000

630-80364  
 

693.0014.000

0.00

14.000

EACH

49.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

26.50000

0510 *Traffic Cone 340.000

0.000

630-80380  
 

3,366.00340.000

0.00

340.000

EACH

9.90000

0515 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

3,100.00000

0520 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

37,200.001.000

0.00

1.000

L S 

37,200.00000

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Asphalt Pavement Incentive 1,474.410

0.000

700-70012  
 

1,474.411,474.410

0.00

1,474.410

F A 

1.00000

0540 F/A Concrete Pavement Incentive 34,885.850

0.000

700-70013  
 

34,885.8534,885.850

0.00

34,885.850

F A 

1.00000

0545 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0550 F/A Roadway Smoothness Incentive -1,692.160

0.000

700-70018  
 

-1,692.16-1,692.160

0.00

-1,692.160

F A 

1.00000

0555 F/A Asphalt Cement Cost Adjustment 6,325.570

0.000

700-70019  
 

6,325.576,325.570

0.00

6,325.570

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0560 F/A On-The-Job Trainee 3,978.000

0.000

700-70021  
 

3,978.003,978.000

0.00

3,978.000

HOUR

1.00000

0565 F/A Adjust Utilities 30,179.410

3,107.440

700-70060  
 

33,286.8533,286.850

3,107.44

33,286.850

F A 

1.00000

0570 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 Conc Pvmt (6 In) CO # 3 Concrete Pavement 6" 1,350.800

0.000

412-00600  
 

79,697.201,350.800

0.00

1,350.800

SY  

59.00000

0605 Added Item (Dollar)/ Geotextile and Geogrid Re- Stocking
and Freight Fees

1,972.500

800.000

900-00006  
 

2,772.502,772.500

800.00

2,772.500

DOL 

1.00000

0610 Added Item (Dollar)/ Materails Price Reduction -707.520

0.000

900-00006  
 

-707.52-707.520

0.00

-707.520

DOL 

1.00000

0615 Drilled Caisson (18 In) Drilled Caisson (18 in) 36.000

0.000

503-00018  
 

4,752.0036.000

0.00

36.000

LF  

132.00000

0625 Landscape Restoration 1.000

0.000

212-01200  
 

7,827.581.000

0.00

1.000

L S 

7,827.58000

0635 F/A Corrections to Funding Category of CMO # 17  Line 
Item 0630

0.000

16,033.890

700-70034  
 

16,033.8916,033.890

16,033.89

16,033.890

F A 

1.00000

CAT 4,172,372.6821,146.334,172,372.68CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:56:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0580 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0585 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0590 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0630 F/A 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 45,500.000.0045,500.00CURRENT AMT0400 $ $ $

$ 4,217,872.6821,146.33$4,217,872.68$CURRENT AMTPROJECT TOTAL


